Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 02-09-04
4 week Rolling Schedule

ID | Task Name Contr. Dur Start Feb 8, '04 Feb 15, '04 Feb 22, '04 Feb 29, '04
SIM[TIW[T[F[s[sIM|[TIW[T|F[s[sIM|[TIW[T|F[s|[s|M[TIW[T]|F]s

1 Mass Fill 5d Fri 2/13/04

2 Keyway cut in McG Hester 5d Fri 2/13/04 2/13 [ ‘ McG Hester

3 Rock at lower area McG Hester 2d Wed 2/11/04 2/11 McG Hester

4 66 FA underground pco 8003 R&S 1d Wed 2/11/04

5 Red concrete/Backfill (ASAP) R&S 1d Wed 2/11/04 2/11 j R&S

6 Site work / Early Utilities 12d Wed 2/4/04

7 Install drop manhole MJB 5d Wed 2/4/04 _||\/|JB

8 Install SD north end of wall MJB 2d Tue 2/10/04 |2/1. MJB

9 Install SS line @ bldg.62 MJB 6d Thu2/12/04| — 212 [ 1 MJB

10 HPNG Lawrence Rd. 10d Thu 2/12/04

11 Layout MJB 1d Thu 2/12/04 2/12 MJIB

12 Install 4d Mon 2/23/04 2/23

13

14 HPCW Lawrence Rd. 10d Thu 2/12/04

15 HPCW Layout 1d Thu 2/12/04 2/12

16 Install 4d Mon 2/23/04 2/23 -

17

18 Ground Grid 5d Thu 2/5/04

19 Tie in bldg 72 Contra Costa 5d Thu 2/5/04 Contra Costa

20 Tie in new ground grid 72 Contra Costa 1d Wed 2/11/04 2/11 [] contra Costa

21 Building 62 FH relocate (pending pco) 16d Fri 2/27/04 ]

22 Shutdown Notice to LBL FH@62 MJB 2d Fri 2/27/04 2/27 % MJIB

23 Procurement (materials) MJB 6d Tue 3/2/04 T a3 (T

24 FH Shutdown **/x**x LBNL Fac 1d Wed 3/10/04

25 Pothole for existing utilities MJB 1d Wed 3/10/04

26 Excavate/ cap *** MJB 2d Wed 3/10/04

27 Relocate FH/bollards MJB 2d Thu 3/11/04

28 Test and backfill *** MJB 2d Mon 3/15/04

29 Rework road and parking lot *** McG Hester 3d Wed 3/17/04

30

31

32

33

Wed 2/18/04
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34

35

36

37 Building Excavation @ Shoring 20d Tue 2/3/04

38 #1 (822.00") 20d Tue 2/3/04

39 Drill / install soldier beams M9-M41 **/*** DBM 11d Tue 2/3/04 DBM

40 Stud Welding DBM 1d Tue 2/17/04 2/17 [ DBEM

41 Shotcrete DBM 1d Wed 2/18/04 2/18 DBM

42 Cure DBM 1d  Thu2/19/04 2/33‘] DBM

43 bench / slope for balance of soldier beams McG Hester 9d Fri 2/13/04 2/13 [ (I McG Hester

44 Drill / install balance of soldier beams **/*** DBM 9d Thu 2/19/04 2/19 DBM

45 Tie Back Installation 56 d? Mon 12/8/03

46 #2 (817,818,819) 7 Total 56 d? Mon 12/8/03

47 Excavate bench ** McG Hester 3d Tue 2/17/04 2/17 McG Hester

48 Install Tiebacks *** DBM 2d Fri 2/20/04 2/20 DBM

49 Install 3" shotcrete mud wall *** DBM 2d Tue 2/24/04 2/24 DBM

50 Cure Concrete / Tension tiebacks *** DBM 1d Thu 2/26/04 2/26 | DBM

51

52 Expose demo conduit TMH 584 McG Hester 1d Fri 2/20/04 2/20 D McG Hester

53 Conduit @ vault TMH 584 Contra Costa 1d? Mon 2/23/04 2/23 D Contra Costa

54

55 Raise TMH 596,597 MJB 1d Tue 2/24/04 2/24 |:| MJB

56

57

58

59

60

61

62

63

64

65

66

Wed 2/18/04
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